NOAA Acquisition Plan Template


NOAA ACQUISITION PLAN MILESTONE TEMPLATE
Contracting Officer (KO):

___________________________________
Contract Specialist:


___________________________________
Project Office/Requesting Activity: 
___________________________________
Document Number:


___________________________________

Services/Supplies:


___________________________________
Type of Funds:



___________________________________

Est. Contract Value:


___________________________________
Method of Procurement:   
FAR PART 12:

_______________





FAR PART 13.5:
_______________






FAR PART 15:

_______________

Options: _________

Total number of years:  
_________

Type of Procurement: 

Full and Open Competition:
___ _____

             



Limited Competition:

_________

             



Sole Source:


_________





8(a) Reservation:

_________







PROJECTED

ACTUAL DATES 







DATES


COMPLETED

Receive complete package


__________

___________

Synopsize (FedBizopps)



__________

___________

Letter to SBA - 8(a) Reservation


__________

__________

(FAR 19.804-3: allow 10 working days)        

Solicitation – Contracting Officer review
 __________

__________

Solicitation – Legal Counsel review

__________     

__________

(Allow 10 working days)                  

Returned from Legal Counsel review

__________

__________

KO approval to issue Solicitation

__________    

__________

Issue Solicitation



__________     

__________

Site Visit/Preproposal Conference
(if required)




__________     

__________

Solicitation Closes



__________     

__________

Field Pricing Support/Audit requested

__________      

_________

Field Pricing Support/Audit received

__________      

_________

Technical evaluations requested


__________      

_________

Technical evaluations received


__________      

_________

Prenegotiation Business Clearance

__________      

_________

(allow a minimum of 10 working days)                         

Receive Prenegotiation Business

Clearance (allow 7 working days)

__________      

_________

Final Offer Revisions requested


__________     

_________

Final Offer Revisions received


__________      

_________

Revised technical evaluations 

requested  




__________      

_________

Revised technical evaluations 

Received




__________      

_________

Postnegotiation Business Clearance

__________      

_________

(allow a minimum of 10 working days)                         

Contracting Officer review of contract

__________      

_________

Legal review of contract



__________      

_________

(allow 10 working days)                      

Postnegotiation BCM approval


__________      

_________

Preaward Notices: SB

__________      

_________

Award





__________      

_________

Award Synopsis



__________      

_________

Postaward Debriefings



__________      

_________

ASSUMPTIONS:  Dates projected are as determined providing external reviews are completed as indicated.

COMMENTS (if any):    
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